
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/25/2020

ESTIMATE SUMMARY 12:15:32

CONTID: C22389R        ESTIMATE NO: 0007 PROG 2005

PCN: 22389R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL CONST PACKAGE A FOR 21793 PERCENT TIME:

PROJECT NO: SHER100-308                   

SIGNAL CONST PACKAGE A FOR 21793

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,924,862.15 PARTICIPATING $ $ 569,255.00

AWARD PROJECT AMT: 2,699,567.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,461.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.21

WORK DAYS

WORK DAYS

53.56%

1,358,411.90

569,255.00

569,255.00

554,793.34

$

$

$

$

1,566,450.25

0.00

1,566,450.25

0.00

1,566,450.25

-40,453.52

0.00

1,525,996.73

0.00

AMOUNT DUE 1,525,996.73 554,793.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 554,793.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

  

81.5 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/17/2019

06/17/2019

03/25/2020

03/21/2019

04/26/2019

06/04/2019

06/17/2019
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

94,738.00000

0010 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

5.000

HOUR

345.00000

0015 Erosion Log Type 1 (12 Inch) 240.000

0.000

208-00002  
 

1,800.00240.000

0.00

680.000

LF  

7.50000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

436.000

LF  

7.00000

0025 Pre-fabricated Concrete Washout Structure (Type  1) 1.000

0.000

208-00046  
 

1,300.001.000

0.00

3.000

EACH

1,300.00000

0030 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

26.000

LF  

58.00000

0035 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,550.001.000

0.00

1.000

EACH

2,550.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

60.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

15.000

HOUR

100.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

150.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

70.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.420

ACRE

1,215.00000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.420

ACRE

4,100.00000

0070 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.420

ACRE

5,065.12000

0075 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

59.000

LB  

3.25000

0080 Fence (Plastic) 282.000

0.000

607-11525  
 

987.00282.000

0.00

290.000

LF  

3.50000

0085 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

33,000.00000

0090 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

4,100.00000

0095 *Construction Surveying 1.000

0.000

625-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0100 *Mobilization 0.600

0.400

626-00000  
 

218,000.001.000

87,200.00

1.000

L S 

218,000.00000

0105 Public Information Services (Tier IV) 0.600

0.000

626-01104  
 

4,095.000.600

0.00

1.000

L S 

6,825.00000

0110 *Traffic Control Inspection 16.000

0.000

630-00007  
 

4,080.0016.000

0.00

56.000

DAY 

255.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Traffic Control Management 66.000

0.000

630-00012  
 

59,400.0066.000

0.00

140.000

DAY 

900.00000

0120 *Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

292.501.500

0.00

10.000

EACH

195.00000

0125 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

309.006.000

0.00

44.000

EACH

51.50000

0130 *Construction Traffic Sign (Panel Size B) 7.844

0.000

630-80342  
 

2,070.827.844

0.00

66.000

EACH

264.00000

0135 *Construction Traffic Sign (Panel Size C) 1.875

0.000

630-80343  
 

495.001.875

0.00

11.000

EACH

264.00000

0140 *Portable Message Sign Panel 1.719

0.000

630-80355  
 

7,735.591.719

0.00

3.437

EACH

4,500.05000

0145 *Advance Warning Flashing or Sequencing Arrow P anel (A
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

6.000

EACH

1,300.00000

0150 *Drum Channelizing Device 20.625

0.000

630-80360  
 

1,856.2520.625

0.00

70.000

EACH

90.00000

0155 *Stackable Vertical Panels 28.125

0.000

630-80393  
 

1,082.8128.125

0.00

155.000

EACH

38.50000

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0161 Traffic Signal (Temp) SH93 AND WASHINGTON AVE 0.500

0.000

630-86801  
 

5,812.500.500

0.00

1.000

L S 

11,625.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0165 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0170 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0175 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0180 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0185 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,250.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0195 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 341,866.4787,200.00728,197.57CURRENT AMT0200 $ $ $

CAT NO0201 0201 'F' I-76 @ SH 95 

0200 *Removal of Concrete Median Cover Material 100.000

0.000

202-00190  
 

3,500.00100.000

0.00

327.000

SY  

35.00000

0205 *Removal of Sidewalk 40.000

0.000

202-00200  
 

1,440.0040.000

0.00

59.000

SY  

36.00000

0210 *Removal of Curb and Gutter 179.500

0.000

202-00203  
 

2,154.00179.500

0.00

577.000

LF  

12.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0201 0201 'F' I-76 @ SH 95 

0215 *Removal of Concrete Curb Ramp 12.000

0.000

202-00206  
 

462.0012.000

0.00

45.000

SY  

38.50000

0220 *Removal of Asphalt Mat 52.500

0.000

202-00220  
 

2,152.5052.500

0.00

142.000

SY  

41.00000

0225 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

769.000

SY  

10.00000

0230 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,000.000

SF  

3.50000

0235 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

158.000

CY  

50.00000

0240 *Potholing 40.000

0.000

203-01597  
 

7,000.0040.000

0.00

40.000

HOUR

175.00000

0245 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

770.00000

0250 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

2.000

EACH

410.00000

0255 Aggregate Base Course (Class 6) 45.500

0.000

304-06007  
 

3,503.5045.500

0.00

113.000

CY  

77.00000

0260 *Hot Mix Asphalt (Patching) (Asphalt) 14.000

0.000

403-00720  
 

3,640.0014.000

0.00

500.000

TON 

260.00000

0265 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

111.000

TON 

395.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0201 0201 'F' I-76 @ SH 95 

0270 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

89.000

TON 

398.00000

0275 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

5.000

LF  

145.00000

0280 Drilled Caisson (36 Inch) 57.000

0.000

503-00036  
 

21,945.0057.000

0.00

57.000

LF  

385.00000

0285 *Concrete Sidewalk 59.000

0.000

608-00000  
 

6,136.0059.000

0.00

59.000

SY  

104.00000

0290 *Concrete Curb Ramp 25.000

0.000

608-00010  
 

4,900.0025.000

0.00

33.000

SY  

196.00000

0295 *Curb and Gutter Type 2 (Section I-B) 44.000

0.000

609-21010  
 

1,474.0044.000

0.00

161.000

LF  

33.50000

0300 Curb and Gutter Type 2 (Section II-B) 133.000

0.000

609-21020  
 

4,788.00133.000

0.00

325.000

LF  

36.00000

0305 *2 Inch Electrical Conduit (Bored) 339.000

0.000

613-00206  
 

4,746.00339.000

0.00

339.000

LF  

14.00000

0310 *3 Inch Electrical Conduit (Bored) 508.000

0.000

613-00306  
 

7,874.00508.000

0.00

540.000

LF  

15.50000

0315 1 Inch Electrical Conduit (Plastic) 25.000

0.000

613-01100  
 

200.0025.000

0.00

25.000

LF  

8.00000

0320 2 Inch Electrical Conduit (Plastic) 55.000

0.000

613-01200  
 

687.5055.000

0.00

55.000

LF  

12.50000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0201 0201 'F' I-76 @ SH 95 

0325 3 Inch Electrical Conduit (Plastic) 120.000

0.000

613-01300  
 

2,220.00120.000

0.00

120.000

LF  

18.50000

0330 Type Four Pull Box 2.000

0.000

613-07004  
 

3,110.002.000

0.00

3.000

EACH

1,555.00000

0335 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

2,150.00000

0340 Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

3.000

EACH

515.00000

0345 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

42.500

SF  

26.00000

0350 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

76.000

SF  

27.00000

0355 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

770.00000

0360 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

2.000

EACH

610.00000

0365 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

1.000

EACH

155.00000

0370 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

6.000

EACH

550.00000

0375 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

14.000

EACH

625.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0201 0201 'F' I-76 @ SH 95 

0380 Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

820.00000

0385 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

16,500.00000

0390 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

6.000

EACH

220.00000

0395 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

2.000

EACH

740.00000

0400 Traffic Signal Vehicle Detector (Special) 0.000

1.000

614-72885  
 

7,900.001.000

7,900.00

6.000

EACH

7,900.00000

0405 Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

7,900.00000

0410 Traffic Signal-Light Pole Steel (1-30 Foot Mast  Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

14,885.00000

0415 Traffic Signal-Light Pole Steel (1-50 Foot Mast  Arm) 0.000

1.000

614-81150  
 

17,350.001.000

17,350.00

1.000

EACH

17,350.00000

0420 Traffic Signal-Light Pole Steel (1-55 Foot Mast  Arm) 0.000

1.000

614-81155  
 

17,500.001.000

17,500.00

1.000

EACH

17,500.00000

0425 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

2,025.00000

0430 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

5,925.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0201 0201 'F' I-76 @ SH 95 

0435 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

7,525.00000

0440 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

200.000

LF  

7.25000

0445 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

655.00000

0450 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

78.00000

0455 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

4,400.00000

0460 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0465 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

4,025.00000

0470 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

13,000.00000

0475 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

7.000

GAL 

488.00000

0480 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2.000

GAL 

238.00000

0485 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

24.000

SF  

20.50000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0201 0201 'F' I-76 @ SH 95 

0490 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

117.000

SF  

18.00000

0495 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

808.000

SF  

13.00000

0500 *Flagging 25.500

0.000

630-00000  
 

816.0025.500

0.00

360.000

HOUR

32.00000

0505 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

16.000

HOUR

145.00000

CAT 125,498.5042,750.00571,750.50CURRENT AMT0201 $ $ $

CAT NO0202 0202 'H' SH 121 @ Deer Ck 

0510 *Removal of Asphalt Mat 78.000

0.000

202-00220  
 

3,198.0078.000

0.00

78.000

SY  

41.00000

0515 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

476.000

SF  

3.50000

0520 *Unclassified Excavation (Complete In Place) 20.000

0.000

203-00010  
 

1,000.0020.000

0.00

20.000

CY  

50.00000

0525 *Potholing 15.000

0.000

203-01597  
 

2,625.0015.000

0.00

15.000

HOUR

175.00000

0530 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

90.00000

0535 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

1.000

EACH

410.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0202 0202 'H' SH 121 @ Deer Ck 

0540 Aggregate Base Course (Class 6) 13.000

0.000

304-06007  
 

1,001.0013.000

0.00

16.000

CY  

77.00000

0545 Hot Mix Asphalt (Patching) (Asphalt) 38.500

0.000

403-00720  
 

10,010.0038.500

0.00

39.000

TON 

260.00000

0550 Drilled Caisson (18 Inch) 10.000

0.000

503-00018  
 

1,450.0010.000

0.00

10.000

LF  

145.00000

0555 Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

29,260.0076.000

0.00

76.000

LF  

385.00000

0560 *Concrete Curb Ramp 15.000

0.000

608-00010  
 

2,940.0015.000

0.00

15.000

SY  

196.00000

0565 Curb and Gutter Type 2 (Section I-B) 90.000

0.000

609-21010  
 

3,015.0090.000

0.00

90.000

LF  

33.50000

0570 *Median Cover Material (Concrete) 2,629.000

0.000

610-00030  
 

40,749.502,629.000

0.00

2,629.000

SF  

15.50000

0575 *2 Inch Electrical Conduit (Bored) 522.000

0.000

613-00206  
 

7,308.00522.000

0.00

522.000

LF  

14.00000

0580 *3 Inch Electrical Conduit (Bored) 730.000

0.000

613-00306  
 

11,315.00730.000

0.00

730.000

LF  

15.50000

0585 1 Inch Electrical Conduit (Plastic) 50.000

0.000

613-01100  
 

400.0050.000

0.00

50.000

LF  

8.00000

0590 2 Inch Electrical Conduit (Plastic) 240.000

0.000

613-01200  
 

3,000.00240.000

0.00

240.000

LF  

12.50000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0202 0202 'H' SH 121 @ Deer Ck 

0595 3 Inch Electrical Conduit (Plastic) 200.000

0.000

613-01300  
 

3,700.00200.000

0.00

200.000

LF  

18.50000

0600 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

1.000

EACH

630.00000

0605 Type Four Pull Box 4.000

0.000

613-07004  
 

6,220.004.000

0.00

4.000

EACH

1,555.00000

0610 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

2,150.00000

0615 Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

515.00000

0620 Service Meter Cabinet 1.000

0.000

613-80130  
 

3,915.001.000

0.00

1.000

EACH

3,915.00000

0625 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

39.500

SF  

26.00000

0630 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

12.000

SF  

27.00000

0635 Steel Sign Support (2-Inch Round)(Post and Sock et) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

450.00000

0640 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

1.000

EACH

770.00000

0645 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

550.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0202 0202 'H' SH 121 @ Deer Ck 

0650 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

18.000

EACH

625.00000

0655 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

10.000

EACH

220.00000

0660 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

740.00000

0665 Traffic Signal Vehicle Detector (Special) 0.000

6.000

614-72885  
 

47,400.006.000

47,400.00

6.000

EACH

7,900.00000

0670 Traffic Signal-Light Pole Steel (1-35 Foot Mast  Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

16,100.00000

0675 Traffic Signal-Light Pole Steel (1-45 Foot Mast  Arm) 0.000

1.000

614-81145  
 

17,000.001.000

17,000.00

1.000

EACH

17,000.00000

0680 Traffic Signal-Light Pole Steel (1-50 Foot Mast  Arm) 0.000

2.000

614-81150  
 

34,700.002.000

34,700.00

2.000

EACH

17,350.00000

0685 Traffic Signal-Light Pole Steel (1-55 Foot Mast  Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

17,500.00000

0690 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

2,025.00000

0695 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

3.000

GAL 

488.00000

0700 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

10.000

SF  

20.50000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0202 0202 'H' SH 121 @ Deer Ck 

0705 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

111.000

SF  

18.00000

0710 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

558.000

0.000

627-30410  
 

7,254.00558.000

0.00

886.000

SF  

13.00000

0715 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

100.000

HOUR

32.00000

0720 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

16.000

HOUR

145.00000

CAT 237,460.5099,100.00319,489.50CURRENT AMT0202 $ $ $

CAT NO0203 0203 'I' SH 121 @ Peakview 

0725 *Removal of Sidewalk 18.000

0.000

202-00200  
 

648.0018.000

0.00

60.000

SY  

36.00000

0730 *Removal of Curb and Gutter 69.000

0.000

202-00203  
 

828.0069.000

0.00

160.000

LF  

12.00000

0735 *Removal of Concrete Curb Ramp 30.000

0.000

202-00206  
 

1,155.0030.000

0.00

32.000

SY  

38.50000

0740 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

27.000

SY  

41.00000

0745 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

620.000

SF  

3.50000

0750 *Unclassified Excavation (Complete In Place) 4.000

0.000

203-00010  
 

200.004.000

0.00

12.000

CY  

50.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0203 0203 'I' SH 121 @ Peakview 

0755 *Potholing 32.500

0.000

203-01597  
 

5,687.5032.500

0.00

32.500

HOUR

175.00000

0760 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

4.000

EACH

90.00000

0765 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

1.000

EACH

410.00000

0770 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

2.000

CY  

77.00000

0775 Drilled Caisson (18 Inch) 10.000

0.000

503-00018  
 

1,450.0010.000

0.00

10.000

LF  

145.00000

0780 Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

14,630.0038.000

0.00

38.000

LF  

385.00000

0785 Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

10,395.0021.000

0.00

21.000

LF  

495.00000

0790 Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

12,285.0021.000

0.00

21.000

LF  

585.00000

0795 *Concrete Sidewalk 18.000

0.000

608-00000  
 

1,872.0018.000

0.00

53.000

SY  

104.00000

0800 *Concrete Curb Ramp 30.000

0.000

608-00010  
 

5,880.0030.000

0.00

55.000

SY  

196.00000

0805 Curb and Gutter Type 2 (Section II-B) 69.000

0.000

609-21020  
 

2,484.0069.000

0.00

171.000

LF  

36.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0203 0203 'I' SH 121 @ Peakview 

0810 *2 Inch Electrical Conduit (Bored) 630.000

0.000

613-00206  
 

8,820.00630.000

0.00

630.000

LF  

14.00000

0815 *3 Inch Electrical Conduit (Bored) 820.000

0.000

613-00306  
 

12,710.00820.000

0.00

820.000

LF  

15.50000

0820 2 Inch Electrical Conduit (Plastic) 165.000

0.000

613-01200  
 

2,062.50165.000

0.00

165.000

LF  

12.50000

0825 3 Inch Electrical Conduit (Plastic) 300.000

0.000

613-01300  
 

5,550.00300.000

0.00

300.000

LF  

18.50000

0830 Type Four Pull Box 3.000

0.000

613-07004  
 

4,665.003.000

0.00

4.000

EACH

1,555.00000

0835 Type Five Pull Box 1.000

0.000

613-07005  
 

2,150.001.000

0.00

1.000

EACH

2,150.00000

0840 Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

515.00000

0845 Service Meter Cabinet 1.000

0.000

613-80130  
 

3,915.001.000

0.00

1.000

EACH

3,915.00000

0850 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

72.500

SF  

26.00000

0855 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

550.00000

0860 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

18.000

EACH

625.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0203 0203 'I' SH 121 @ Peakview 

0865 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

220.00000

0870 Traffic Signal Vehicle Detector (Special) 0.000

6.000

614-72885  
 

47,400.006.000

47,400.00

6.000

EACH

7,900.00000

0875 Traffic Signal-Light Pole Steel (1-55 Foot Mast  Arm) 0.000

2.000

614-81155  
 

35,000.002.000

35,000.00

2.000

EACH

17,500.00000

0880 Traffic Signal Light Pole Steel (1-60 Foot Mast  Arm) 0.000

1.000

614-81160  
 

26,950.001.000

26,950.00

1.000

EACH

26,950.00000

0885 Traffic Signal-Light Pole Steel (1-70 Foot Mast  Arm) 0.000

1.000

614-81170  
 

28,350.001.000

28,350.00

1.000

EACH

28,350.00000

0890 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

2,025.00000

0895 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

4,400.00000

0900 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

620.000

SF  

13.00000

0905 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

100.000

HOUR

32.00000

0910 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

16.000

HOUR

145.00000

CAT 235,087.00137,700.00297,496.00CURRENT AMT0203 $ $ $
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0204 0204 'K' SH 121 @ Chatfield Ent. 

0915 *Removal of Concrete Median Cover Material 11.500

0.000

202-00190  
 

402.5011.500

0.00

11.500

SY  

35.00000

0920 *Removal of Curb and Gutter 38.000

0.000

202-00203  
 

456.0038.000

0.00

38.000

LF  

12.00000

0925 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

50.000

SF  

3.50000

0930 *Unclassified Excavation (Complete In Place) 2.000

0.000

203-00010  
 

100.002.000

0.00

2.000

CY  

50.00000

0935 *Potholing 13.500

0.000

203-01597  
 

2,362.5013.500

0.00

13.500

HOUR

175.00000

0940 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

1.000

EACH

410.00000

0945 Aggregate Base Course (Class 6) 2.000

0.000

304-06007  
 

154.002.000

0.00

2.000

CY  

77.00000

0950 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

6.000

TON 

260.00000

0955 Drilled Caisson (18 Inch) 5.000

0.000

503-00018  
 

725.005.000

0.00

5.000

LF  

145.00000

0960 Drilled Caisson (36 Inch) 57.000

0.000

503-00036  
 

21,945.0057.000

0.00

57.000

LF  

385.00000

0965 Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

50.000

LF  

160.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0204 0204 'K' SH 121 @ Chatfield Ent. 

0970 Curb and Gutter Type 2 (Section I-B) 17.000

0.000

609-21010  
 

569.5017.000

0.00

17.000

LF  

33.50000

0975 *2 Inch Electrical Conduit (Bored) 291.000

0.000

613-00206  
 

4,074.00291.000

0.00

300.000

LF  

14.00000

0980 *3 Inch Electrical Conduit (Bored) 582.000

0.000

613-00306  
 

9,021.00582.000

0.00

600.000

LF  

15.50000

0985 1 Inch Electrical Conduit (Plastic) 10.000

0.000

613-01100  
 

80.0010.000

0.00

10.000

LF  

8.00000

0990 2 Inch Electrical Conduit (Plastic) 130.000

0.000

613-01200  
 

1,625.00130.000

0.00

130.000

LF  

12.50000

0995 3 Inch Electrical Conduit (Plastic) 140.000

0.000

613-01300  
 

2,590.00140.000

0.00

140.000

LF  

18.50000

1000 Type Four Pull Box 1.000

0.000

613-07004  
 

1,555.001.000

0.00

4.000

EACH

1,555.00000

1005 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

2,150.00000

1010 Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

2.000

EACH

515.00000

1015 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

48.000

SF  

26.00000

1020 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

550.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0204 0204 'K' SH 121 @ Chatfield Ent. 

1025 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

11.000

EACH

625.00000

1030 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

220.00000

1035 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

740.00000

1040 Traffic Signal Vehicle Detector (Special) 0.000

5.000

614-72885  
 

39,500.005.000

39,500.00

5.000

EACH

7,900.00000

1045 Traffic Signal-Light Pole Steel (1-25 Foot Mast  Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

11,855.00000

1050 Traffic Signal-Light Pole Steel (1-50 Foot Mast  Arm) 0.000

3.000

614-81150  
 

52,050.003.000

52,050.00

3.000

EACH

17,350.00000

1055 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

2,025.00000

1060 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

752.000

SF  

13.00000

1065 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

100.000

HOUR

32.00000

1070 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

16.000

HOUR

145.00000

CAT 137,209.5091,550.00196,723.50CURRENT AMT0204 $ $ $
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0205 0205 'L' C-470 @ SH 177 

1075 *Potholing 35.000

0.000

203-01597  
 

6,125.0035.000

0.00

35.000

HOUR

175.00000

1080 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

2.000

EACH

410.00000

1085 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

5.000

LF  

145.00000

1090 Drilled Caisson (24 Inch) 14.000

0.000

503-00024  
 

3,290.0014.000

0.00

14.000

LF  

235.00000

1095 Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

14,630.0038.000

0.00

38.000

LF  

385.00000

1100 Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

12,285.0021.000

0.00

21.000

LF  

585.00000

1105 *2 Inch Electrical Conduit (Bored) 345.000

0.000

613-00206  
 

4,830.00345.000

0.00

345.000

LF  

14.00000

1110 *3 Inch Electrical Conduit (Bored) 570.000

0.000

613-00306  
 

8,835.00570.000

0.00

650.000

LF  

15.50000

1115 1 Inch Electrical Conduit (Plastic) 70.000

0.000

613-01100  
 

560.0070.000

0.00

70.000

LF  

8.00000

1120 2 Inch Electrical Conduit (Plastic) 65.000

0.000

613-01200  
 

812.5065.000

0.00

80.000

LF  

12.50000

1125 3 Inch Electrical Conduit (Plastic) 120.000

0.000

613-01300  
 

2,220.00120.000

0.00

120.000

LF  

18.50000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0205 0205 'L' C-470 @ SH 177 

1130 Type Four Pull Box 4.000

0.000

613-07004  
 

6,220.004.000

0.00

4.000

EACH

1,555.00000

1135 Type Five Pull Box 1.000

0.000

613-07005  
 

2,150.001.000

0.00

1.000

EACH

2,150.00000

1140 Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

515.00000

1145 Service Meter Cabinet 1.000

0.000

613-80130  
 

3,915.001.000

0.00

1.000

EACH

3,915.00000

1150 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

31.500

SF  

26.00000

1155 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

25.500

SF  

27.00000

1160 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

770.00000

1165 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

2.000

EACH

610.00000

1170 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

1.000

EACH

155.00000

1175 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

6.000

EACH

550.00000

1180 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

14.000

EACH

625.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0205 0205 'L' C-470 @ SH 177 

1185 Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

820.00000

1190 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

16,500.00000

1195 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

6.000

EACH

220.00000

1200 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

3.000

EACH

740.00000

1205 Traffic Signal Vehicle Detector (Special) 0.000

6.000

614-72885  
 

47,400.006.000

47,400.00

6.000

EACH

7,900.00000

1210 Traffic Signal-Light Pole Steel (1-30 Foot Mast  Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

14,885.00000

1215 Traffic Signal-Light Pole Steel (1-55 Foot Mast  Arm) 0.000

1.000

614-81155  
 

17,500.001.000

17,500.00

1.000

EACH

17,500.00000

1220 Traffic Signal-Light Pole Steel (1-75 Foot Mast  Arm) 0.000

1.000

614-81175  
 

28,555.001.000

28,555.00

1.000

EACH

28,555.00000

1225 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

5,925.00000

1230 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

7,525.00000

1235 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

200.000

LF  

7.25000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0205 0205 'L' C-470 @ SH 177 

1240 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

655.00000

1245 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

78.00000

1250 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

4,400.00000

1255 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

2,100.00000

1260 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

4,025.00000

1265 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

180.000

SF  

13.00000

1270 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

100.000

HOUR

32.00000

1275 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

16.000

HOUR

145.00000

CAT 159,327.5093,455.00250,595.50CURRENT AMT0205 $ $ $

CAT NO0206 0206 'M' SH 93 @ Washington 

1280 *Removal of Inlet 1.000

0.000

202-00019  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

1285 *Removal of Pipe 32.000

0.000

202-00035  
 

2,048.0032.000

0.00

32.000

LF  

64.00000



CONTID: C22389R        COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington 

1290 *Removal of Sidewalk 100.000

0.000

202-00200  
 

3,600.00100.000

0.00

100.000

SY  

36.00000

1295 *Removal of Curb and Gutter 232.000

0.000

202-00203  
 

2,784.00232.000

0.00

232.000

LF  

12.00000

1300 *Removal of Concrete Curb Ramp 54.000

0.000

202-00206  
 

2,079.0054.000

0.00

54.000

SY  

38.50000

1305 *Removal of Asphalt Mat 371.000

0.000

202-00220  
 

15,211.00371.000

0.00

371.000

SY  

41.00000

1310 *Removal of Asphalt Mat (Planing) 318.000

0.000

202-00240  
 

3,180.00318.000

0.00

318.000

SY  

10.00000

1315 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

99.000

SF  

3.50000

1320 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

3.000

EACH

1,050.00000

1325 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

1,725.00000

1330 *Unclassified Excavation (Complete In Place) 200.000

0.000

203-00010  
 

10,000.00200.000

0.00

200.000

CY  

50.00000

1335 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

175.00000

1340 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

2.000

EACH

410.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington 

1345 *Aggregate Base Course (Class 6) 234.920

0.000

304-06000  
 

10,571.40234.920

0.00

489.000

TON 

45.00000

1350 Hot Mix Asphalt (Patching) (Asphalt) 35.430

0.000

403-00720  
 

9,211.8035.430

0.00

35.430

TON 

260.00000

1355 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 37.360

0.000

403-34841  
 

14,757.2037.360

0.00

40.000

TON 

395.00000

1360 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 76.100

0.000

403-34871  
 

30,287.8076.100

0.00

76.100

TON 

398.00000

1365 Drilled Caisson (18 Inch) 5.000

0.000

503-00018  
 

725.005.000

0.00

5.000

LF  

145.00000

1370 Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

29,260.0076.000

0.00

76.000

LF  

385.00000

1375 *18 Inch Reinforced Concrete Pipe (Complete In Place) 20.000

0.000

603-01185  
 

3,860.0020.000

0.00

20.000

LF  

193.00000

1380 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

1385 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

12,850.001.000

0.00

1.000

EACH

12,850.00000

1390 *Concrete Sidewalk 159.000

0.000

608-00000  
 

16,536.00159.000

0.00

159.000

SY  

104.00000

1395 *Concrete Sidewalk (Special) 70.000

0.000

608-00005  
 

17,780.0070.000

0.00

87.000

SY  

254.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington 

1400 *Concrete Curb Ramp 81.000

0.000

608-00010  
 

15,876.0081.000

0.00

119.000

SY  

196.00000

1405 *Curb and Gutter Type 2 (Section I-B) 140.000

0.000

609-21010  
 

4,690.00140.000

0.00

140.000

LF  

33.50000

1410 Curb and Gutter Type 2 (Section II-B) 331.000

0.000

609-21020  
 

11,916.00331.000

0.00

331.000

LF  

36.00000

1415 *Curb and Gutter Type 2 (Special) 59.000

0.000

609-21900  
 

7,965.0059.000

0.00

96.000

LF  

135.00000

1420 *Median Cover Material (Decorative) 402.500

0.000

610-00010  
 

26,967.50402.500

0.00

422.000

SF  

67.00000

1425 *2 Inch Electrical Conduit (Bored) 396.000

0.000

613-00206  
 

5,544.00396.000

0.00

575.000

LF  

14.00000

1430 *3 Inch Electrical Conduit (Bored) 552.000

0.000

613-00306  
 

8,556.00552.000

0.00

600.000

LF  

15.50000

1435 1 Inch Electrical Conduit (Plastic) 95.000

0.000

613-01100  
 

760.0095.000

0.00

95.000

LF  

8.00000

1440 2 Inch Electrical Conduit (Plastic) 150.000

0.000

613-01200  
 

1,875.00150.000

0.00

150.000

LF  

12.50000

1445 3 Inch Electrical Conduit (Plastic) 80.000

0.000

613-01300  
 

1,480.0080.000

0.00

80.000

LF  

18.50000

1450 Type Two Pull Box 4.000

0.000

613-07002  
 

3,520.004.000

0.00

4.000

EACH

880.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington 

1455 Type Four Pull Box 4.000

0.000

613-07004  
 

6,220.004.000

0.00

4.000

EACH

1,555.00000

1460 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

2,150.00000

1465 Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

4.000

EACH

150.00000

1470 Service Meter Cabinet 1.000

0.000

613-80130  
 

3,915.001.000

0.00

1.000

EACH

3,915.00000

1475 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

77.500

SF  

26.00000

1480 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

43.500

SF  

27.00000

1485 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

770.00000

1490 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

2.000

EACH

610.00000

1495 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

1.000

EACH

155.00000

1500 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

550.00000

1505 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

14.000

EACH

625.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington 

1510 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

4.000

EACH

1,480.00000

1515 Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

820.00000

1520 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

16,500.00000

1525 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

220.00000

1530 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

5.000

EACH

740.00000

1535 Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

6.000

EACH

7,900.00000

1540 Traffic Signal-Light Pole Steel (1-30 Foot Mast  Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

14,885.00000

1545 Traffic Signal-Light Pole Steel (1-40 Foot Mast  Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

16,725.00000

1550 Traffic Signal-Light Pole Steel (1-55 Foot Mast  Arm) 0.000

1.000

614-81155  
 

17,500.001.000

17,500.00

2.000

EACH

17,500.00000

1555 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

2,025.00000

1560 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

5,925.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020

PROJECT: SHER100-308                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington 

1565 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

7,525.00000

1570 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

80.000

LF  

7.25000

1575 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

655.00000

1580 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

78.00000

1585 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

2,100.00000

1590 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

4,025.00000

1595 *Modified Epoxy Pavement Marking 2.460

0.000

627-00008  
 

1,200.482.460

0.00

2.460

GAL 

488.00000

1600 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

187.000

SF  

20.50000

1605 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

87.200

0.000

627-30405  
 

1,569.6087.200

0.00

129.000

SF  

18.00000

1610 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

788.000

0.000

627-30410  
 

10,244.00788.000

0.00

1,105.000

SF  

13.00000

1615 *Flagging 43.000

0.000

630-00000  
 

1,376.0043.000

0.00

240.000

HOUR

32.00000
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PCN: 22389R-BID   ESTIMATE RUN 03/25/2020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington 

1620 *Uniformed Traffic Control 13.000

0.000

630-00003  
 

1,885.0013.000

0.00

16.000

HOUR

145.00000

CAT 330,000.7817,500.00558,909.58CURRENT AMT0206 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1625 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,700.00000

CAT 0.000.001,700.00CURRENT AMT0400 $ $ $

$ 1,566,450.25569,255.00$2,924,862.15$CURRENT AMTPROJECT TOTAL


